ELKHART, INDIANA 46516 * MUNICIPAL BUILDING, 229 SO. SECOND ST REET e (219) 294-5471

PUBLIC WORKS DEPARTMENT JAMES P. PERRON, Mayor

April 2, 1993

EPA Region 5 Records Ctr.

353133

Mr. Alan J. Schmidt, C.P.G. IM"
Project -Engineer .
Warzyn Inc. '

2100 Corporate Drive

Addison, IL 60101

Subject: Preliminary Remedial Action Plans
Main Street Wellfield

Dear Mr. Schmidt:

This is to provide the City of Elkhart Pub11c Works and Utilities
comments regardlng the prellmlnary engineering. .. We .are hopeful
that you are able to 1ncorporate these comments prlor to the formal
review submlttal to EPA'*i“ ' -

Lo e L e ~. - P

1. In Section 02400 we were looking for specifications for
river crossing pipe with the inherently more strong and
flexible joints going under Christiana Creek and our
ponds. We also are looking for a specification regarding
a minimum bury depth crossing the pond of 8’ to allow for
proper cover under the body of water and allowance for
dredging of silt and leaves on a periodic. basis (so that
we won’t hit this line during routine pond cleaning).

2. In Section 02500-5, paragraph d, why do we introduce the
chlorination at this point? Wouldn’t it be easier to
deal with the chlorination all at the airstripping tower?

3. We are looking for a design specification for the
recovery interceptor wells 3 and 4. Don Snyder, our
Maintenance Supervisor, has a lot of experience with well
construction and would like an opportunity to review and
comment on this spe01f1c de51gn of the- 1nterceptor wells.

4. Our final question has to ‘do-with schedule. We didn’t

see any reference to schedule commitments to EPA and the

mesL e LLocity. A specific schedule element.we were. looking for
T -Y " was the installation of the pipe.under.the creek and our
‘ponds prior to. our- hlgh_pumpage,of summer of 1993. We
"‘need the recharge from the ponds to meet peak summer
demands and can’t afford to have this area dewatered for



installation of a pipe during the summer. our
understanding from our prior meeting was that this would
be installed before our high pumping season. If we fail
in that, we need to let the contractor. know that he
cannot install it during the heat of the summer, but will
have to wait until fall of 1993 instead.

I am going to carbon Bill Gray of Elkhart Products representing the
PRP group and Deborah Orr representing EPA and count on you to
share these with any other appropriate review parties. If you have
any questions or need more information, don’t hesitate to contact
me. :

Sincerely, :

’l_;/l_;n 7’ "(‘:.‘\: ."/i’n‘ " .-
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Gary A. Gilot, P.E.
Public Works and Utilities
Director '

GAG:jc
cc: Bill Gray, Elkhart Products Company °
Deborah Orr, Project Manager, EPA .~





